

MAHARASHTRA STATE ELECTRICITY TRANSMISSION CO. LTD

(CIN No.U40109MH2005SGC153646)

From The Chief Engineer, Contract & Monitoring Dept. Plot No.C-19, "E" Block, Prakashganga, Bandra – Kurla Complex, Bandra (East), Mumbai – 400 051. Tel: 022-2659 5124(O)/ 022-2659 5163 Fax: 022-2659 8587 E-mail : cecm@mahatransco.in	To, M/s S. P. Power Enterprises in consortium with M/s Eminence Infra Projects, Pune Jaju Complex, Satbhai Nagar, Opp. Charndas Market , Jail Road Nashik Road, Nashik- 422101 Email:- mail2sppowers@gmail.com
---	--

Ref.No.MSETCL/CO/C&M/Pretender/TKC-L/T-1771/Supply/11982

Date:15.11.2018

Sub: Award of Contract for turnkey construction of (1) 132kVD/C line from 132kV Ahmednagar S/Stn - Supa S/stn (Route Length -23.5 Kms) (2) 220 kV 2nd Ckt Stringing of Jamde- Valve SCDC Line- Route Length-13.31 kms),(3) 132kV 2nd Ckt Stringing of Nandurbar-Visarwadi Line (Route Length - 43.75 Kms) under GEC-I (Tranche-II) Scheme to be implemented in Nashik Zone. – **Letter of Award for supply of materials thereof.**

Ref: 1)SRM Tender No. T-1771/MSETCL/CO/DCM/D&T/TKC-L(RFx No. 6000000400)
 2) Your offer against subject tender, opened on 02.01.2018.

Dear Sirs,

In connection with the above subject, we are pleased to inform you that, your offer for turnkey construction of (1) 132kVD/C line from 132kV Ahmednagar S/Stn - Supa S/stn (Route Length - 23.5 Kms) (2) 220 kV 2nd Ckt Stringing of Jamde- Valve SCDC Line- Route Length-13.31 kms),(3) 132kV 2nd Ckt Stringing of Nandurbar-Visarwadi Line (Route Length - 43.75 Kms) against tender No. T-1771 (RFx. No. 6000000400) under GEC-I (Tranche-II) Scheme to be implemented in Nashik Zone has been accepted for the supply portion as per details below:

Sr. No.	Description of works	Final Price quoted inclusive of all taxes and duties.
1	Supply of equipments and materials for turnkey construction (1) 132kVD/C line from 132kV Ahmednagar S/Stn - Supa S/stn (Route Length -23.5 Kms) (2) 220 kV 2nd Ckt Stringing of Jamde- Valve SCDC Line- Route Length-13.31 kms),(3) 132kV 2nd Ckt Stringing of Nandurbar-Visarwadi Line (Route Length - 43.75 Kms) under Nashik Zone against tender No. T-1771 (RFx. No. 6000000400) under GEC-I (Tranche-II) Scheme	Rs. 10,86,76,350.60

(Rupees Ten Crore Eighty Six Lakh Seventy Six Thousand Three Hundred Fifty and paise Sixty Only).

The activity schedule for payment eligibility for Line L1, L2 & L3 are 12(Twelve),06(Six) & 12(Twelve) months respectively (including monsoon) from the date of handing over of line profile for supply of material for turnkey construction of above line is enclosed herewith.

It may please be noted that the scope shall also include supply of all equipments / materials which are not specifically listed in your offer but are necessary in order to meet the requirements of the line as per tender specifications in all respects.

Detailed terms and conditions will be as per the tender specification, amendments thereof, your offer, clarifications thereon and contract agreement being executed shortly. The work of above lines has to be completed within 12(Twelve),06(Six) & 12(Twelve) months respectively (including monsoon) from the date of handing over of line profile.

You are requested to: -

- 1) Intimate the **acceptance of this LoA within 10 days from receipt.**
- 2) Submit an undertaking that the GST shall be effected and **no tax variation shall be claimed by M/s S.P Power Enterprises, Nashik** and all other terms & conditions of the contract shall remain same and accepted by **M/s S.P Power Enterprises, Nashik**
- 3) **Submit bar chart within 10 days** from the date of receipt of LoA, indicating all activities for completion of the project.
- 4) **Submit Environment & Social Impact Assessment (ESIAs) of the New Transmission line with in 45 days from receipt of LoA.**
- 5) Submit price schedule with detailed **break up of unit rate into ex-works price and GST rates within 10 days from receipt of LoA.**
- 6) Complete the formalities like furnishing of Performance Bank Guarantee as per Clause in the tender document in prescribed format within 30 days from the date of receipt of LoA, so that the contract agreement can be finalized early.
- 7) **M/s S.P Power Enterprises, Nashik shall submit the invoice as per GST regulation.**

Encl: Activity Schedule.

Thanking you,

Yours faithfully,



(Rajendra L. Gaikwad)
Chief Engineer (C&M)

Copy s.w.r.to:

- 1) The Chairman & Managing Director, MSETCL, Mumbai.
- 2) The Director (Projects), MSETCL, Mumbai.

Copy f.w.cs.to:

- 1) The C.E., EHV Projects cum O&M Zone, MSETCL, Nashik.
- 2) The C.E., C.O., Civil, MSETCL, Mumbai.
- 3) The Chief General Manager (F&A), MSETCL, Mumbai.

Copy to:

- 1) The G.M. (F&A-Projects), MSETCL, Mumbai.
- 2) The S.E., (S&C/Civil), MSETCL, Mumbai.
- 3) The S.E., EHV Project Circle, MSETCL, Nashik.
- 4) The S.E., EHV Civil CCM Circle, MSETCL, Nashik.
- 5) The S.E., TCC, MSETCL, Nashik.
- 6) The E.E., (PMT), MSETCL, Mumbai.
- 7) The E.E., (FTU), MSETCL, Mumbai.
- 8) The E.E., EHV Project Division, MSETCL, Nashik.

STANDARD ACTIVITY SCHEDULE FOR PAYMENT ELIGIBILITY

NAME OF LINE : 132kV Ahmednagar - Supa D/C Line using existing corridor of S/C Line (Route Length – 23.5 Kms) under Nashik Zone.

COMPLETION PERIOD = 12 MONTHS

Sr. No.	ACTIVITY	Schedule for completion of activities from date of LOA		Remarks/ Hold points for payments
		Commencement	Scheduled period of completion	
1	Submission of performance B.G. in lieu of S.D.		Within 10 days	
2	Visit to site , verification of scope of work, Establishment of site office and mobilisation of gang	After 5 days	Within 20 days	
3	Signing of contract agreement	After 10 days	Within 30 days	
4	Trial pits and inspection of route	After 7 days	Within 21 days	
5	Preliminary & Detailed Survey	After 15 days	Within 68 days	At the rate minimum 20 km per month
6	Check survey	After 10 days	Within 136 days	At the rate minimum 10 km per month
7	Approval of detailed /check survey & trial pits	After 20 days	Within 145 days	
8	Requisition of drawings of towers, stubs templates	After 5 days	Within 20 days	
9	Issuance of all drawings for execution by MSETCL	After 10 days	Within 30 days	Copy of trial pits report duly approved by Engineer in Charge be furnished
10	Collection of drawings by Contractor	5 days	15 days	
11	Preparation of shop drawings	15 days	45 days	
12	Proto manufacturing, assembly of tower, submission of call for inspection (if applicable)	After 30 days	Within 45 days	
13	Proto inspection	After 37 days	Within 60 days	
14	Supply of stub & stub setting templates	After 20 days	Within 160 days	Supply to be effected within 15 days after approval of check survey
15	Tower foundation	After 20 days	Within 250 days	At the rate minimum 10 locations per month
16	Supply of tower material	After 40 days	Within 270 days	The foundation should have been casted for tower under supply. The towers to be supplied on per tower basis within 15 days of casting of foundation.
17	Erection of tower	After 60 days	Within 390 days	50% tower foundations should be completed, Erection @ 30 loc. per month.
18	Supply of conductor, earthwire, insulators for accessories towers & conductor /groundwire & insulator Hardware .	After 180 days	Within 275 days	Contractor's confirmation about complete erection of towers of equivalent route length is ready for stringing
19	Stringing of line	After 190 days	Within 300 days	Atleast 50% of towers should have been erected. Progress @ 10KM/Month
20	Miscellaneous works (fixing of tower accessories,tree cutting etc.)	After 220 days	Within 310 days	
21	Inspection, testing & commissioning of line	After 275 days	Within 360 days	

Note:-

1	Contractor may execute the erection works ahead of schedule dates. In such an event the schedule date for supply of respective materials stands preponed accordingly and such supplies will become eligible for payments.
2	The contractor shall supply the material as per actual requirement only, based on the bill of quantities after check survey & duly approved by Engineer incharge No additional /surplus material shall be accepted except specifically requisitioned by Engineer-In-Charge.
3	The contractor can supply the material prior to scheduled delivery period,however,the payment eligibility will be from the date as per approved schedule period subject to satisfying conditions of hold points.

STANDARD ACTIVITY SCHEDULE FOR PAYMENT ELIGIBILITY

NAME OF LINE : 2nd Circuit Stringing of 220kV Jamde- Valve line (Route Length – 13.31 Kms) under Nashik Zone.

COMPLETION PERIOD = 06 MONTHS

Sr. No.	ACTIVITY	Schedule for completion of activities from date of LOA		Remarks/ Hold points for payments
		Commencement	Scheduled period of completion	
1	Submission of performance B.G. in lieu of S.D.		Within 10 days	
2	Visit to site , verification of scope of work, Establishment of site office and mobilisation of gang	After 5 days	Within 20 days	
3	Signing of contract agreement	After 10 days	Within 30 days	
4	Supply of conductor, insulators ,Hardware & Accessories etc .	After 45 days	Within 60 days	
5	Stringing of line	After 60 days	Within 150 days	Progress @ 5 KM/Month
6	Miscellaneous works (fixing of tower accessories,tree cutting etc.)	After100 days	Within 150 days	
7	Inspection, testing & commissioning of line	After150 days	Within 180 days	

Note:-

1	Contractor may execute the erection works ahead of schedule dates. In such an event the schedule date for supply of respective materials stands preponed accordingly and such supplies will become eligible for payments.
2	The contractor shall supply the material as per actual requirement only, based on the bill of quantities after check survey & duly approved by Engineer incharge No additional /surplus material shall be accepted except specifically requisitioned by Engineer-In-Charge.
3	The contractor can supply the material prior to scheduled delivery period,however,the payment eligibility will be from the date as per approved schedule period subject to satisfying conditions of hold points.

STANDARD ACTIVITY SCHEDULE FOR PAYMENT ELIGIBILITY**NAME OF LINE : 132kV 2nd Ckt Stringing of Nandurbar-Visarwadi Line (Route Length –43.75 Kms) under Nashik Zone.****COMPLETION PERIOD = 12 MONTHS**

Sr. No.	ACTIVITY	Schedule for completion of activities from date of LOA		Remarks/ Hold points for payments
		Commencement	Scheduled period of	
1	Submission of performance B.G. in lieu of S.D.		Within 10 days	
2	Visit to site , verification of scope of work, Establishment of site office and mobilisation of gang	After 5 days	Within 20 days	
3	Signing of contract agreement	After 10 days	Within 30 days	
4	Trial pits and inspection of route	After 7 days	Within 21 days	
5	Preliminary & Detailed Survey	After 15 days	Within 68 days	At the rate minimum 20 km per month
6	Check survey	After 10 days	Within 136 days	At the rate minimum 10 km per month
7	Approval of detailed /check survey & trial pits	After 20 days	Within 145 days	
8	Requisition of drawings of towers, stubs templates	After 5 days	Within 20 days	
9	Issuance of all drawings for execution by MSETCL	After 10 days	Within 30 days	Copy of trial pits report duly approved by Engineer in Charge be furnished
10	Collection of drawings by Contractor	5 days	15 days	
11	Preparation of shop drawings	15 days	45 days	
12	Proto manufacturing, assembly of tower, submission of call for inspection (if applicable)	After 30 days	Within 45 days	
13	Proto inspection	After 37 days	Within 60 days	

14	Supply of stub & stub setting templates	After 20 days	Within 160 days	Supply to be effected within 15 days after approval of check survey
15	Tower foundation	After 20 days	Within 250 days	At the rate minimum 10 locations per month
16	Supply of tower material	After 40 days	Within 270 days	The foundation should have been casted for tower under supply. The towers to be supplied on per tower basis within 15 days of casting of foundation.
17	Erection of tower	After 60 days	Within 390 days	50% tower foundations should be completed, Erection @ 30 loc. per month.
18	Supply of conductor, earthwire, insulators for accessories towers & conductor /groundwire & insulator Hardware .	After 180 days	Within 275 days	Contractor's confirmation about complete erection of towers of equivalent route length is ready for stringing
19	Stringing of line	After 190 days	Within 300 days	Atleast 50% of towers should have been erected. Progress @ 10KM/Month
20	Miscellaneous works (fixing of tower accessories,tree cutting etc.)	After 220 days	Within 310 days	
21	Inspection, testing & commissioning of line	After 275 days	Within 360 days	

Note

1	Contractor may execute the erection works ahead of schedule dates. In such an event the schedule date for supply of respective materials stands preponed accordingly and such supplies will become eligible for payments.
2	The contractor shall supply the material as per actual requirement only, based on the bill of quantities after check survey & duly approved by Engineer incharge No additional /surplus material shall be accepted except specifically requisitioned by Engineer-In-Charge.
3	The contractor can supply the material prior to scheduled delivery period,however,the payment eligibility will be from the date as per approved schedule period subject to satisfying conditions of hold points.

MAHARASHTRA STATE ELECTRICITY TRANSMISSION CO. LTD

(CIN No.U40109MH2005SGC153646)

<p>From The Chief Engineer, Contract & Monitoring Dept. Plot No.C-19, "E" Block, Prakashganga, Bandra – Kurla Complex, Bandra (East), Mumbai – 400 051. Tel: 022-2659 5124(O)/ 022-2659 5163 Fax: 022-2659 8587 E-mail : cecm@mahatransco.in</p>	<p>To, M/s S. P. Power Enterprises in consortium with M/s Eminence Infra Projects, Pune Jaju Complex, Satbhai Nagar, Opp. Charndas Market , Jail Road Nashik Road, Nashik- 422101 Email:- mail2spowers@gmail.com</p>
---	---

Ref.No.MSETCL/CO/C&M/Pretender/TKC-L/T-1771/ETC/ 11983

Date: 15.11.2018

Sub: Award of Contract for turnkey construction of (1) 132kVD/C line from 132kV Ahmednagar S/Stn - Supa S/stn (Route Length -23.5 Kms) (2) 220 kV 2nd Ckt Stringing of Jamde- Valve SCDC Line- Route Length-13.31 kms),(3) 132kV 2nd Ckt Stringing of Nandurbar-Visarwadi Line (Route Length - 43.75 Kms) against tender No. T-1771 (RFx. No. 6000000400) under GEC-I (Tranche-II) Scheme to be implemented in Nashik Zone.- **Letter of Award for Erection+Civil portion thereof.**

Ref: 1)SRM Tender No. T-1771/MSETCL/CO/DCM/D&T/TKC-L(RFx No. 6000000400)
2) Your offer against subject tender, opened on 02.01.2018.

Dear Sirs,

In connection with the above subject, we are pleased to inform you that, your offer for turnkey construction of (1) 132kVD/C line from 132kV Ahmednagar S/Stn - Supa S/stn (Route Length -23.5 Kms) (2) 220 kV 2nd Ckt Stringing of Jamde- Valve SCDC Line- Route Length-13.31 kms),(3) 132kV 2nd Ckt Stringing of Nandurbar-Visarwadi Line (Route Length - 43.75 Kms) against tender No. T-1771 (RFx. No. 6000000400) under GEC-I (Tranche-II) Scheme to be implemented in Nashik Zone has been accepted for the erection+civil work including foundation portion as per details below: -

Sr. No.	Description of works	Final Price quoted inclusive of all taxes and duties.
1	Supply of equipments and materials for turnkey construction of ((1) 132kVD/C line from 132kV Ahmednagar S/Stn - Supa S/stn (Route Length -23.5 Kms) (2) 220 kV 2nd Ckt Stringing of Jamde- Valve SCDC Line-Route Length-13.31 kms),(3) 132kV 2nd Ckt Stringing of Nandurbar-Visarwadi Line (Route Length - 43.75 Kms) against tender No. T-1771 (RFx. No. 6000000400)under GEC-I (Tranche-II) Scheme	<p>ETC – Rs 1,75,90,861.98</p> <p>Civil – Rs. 7,27,31,78.68</p> <p>Total- Rs. 2,48,64,040.66</p>

(Rupees Two Crore Forty Eight Lakh Sixty Four Thousand Forty and Paise Sixty Six Only).

It may please be noted that the scope of ETC portion shall also include erection, testing and commissioning of equipments /materials which are not specifically indicated in your offer but are necessary in order to meet the requirements of the line as per tender specifications in all respects.

Detailed terms and conditions will be as per the tender specification, amendments thereof, your offer, clarifications thereon and contract agreement being executed shortly. The work of above lines has to be completed within 12(Twelve),06(Six) & 12(Twelve) months respectively (including monsoon) from the date of handing over of line profile.

You are requested to: -

- 1) Intimate the **acceptance of this LoA within 10 days from receipt.**
- 2) Submit an undertaking that the GST shall be effected and **no tax variation shall be claimed by M/s S.P Power Enterprises, Nashik** and all other terms & conditions of the contract shall remain same and accepted by **M/s S.P Power Enterprises, Nashik.**
- 3) **Submit bar chart within 10 days** from the date of receipt of LoA, indicating all activities for completion of the project.
- 4) **Submit Environment & Social Impact Assessment (ESIAs) of the New Transmission line with in 45 days from receipt of LoA.**
- 5) Submit price schedule with detailed **break up of unit rate into ex-works price and GST rates within 10 days from receipt of LoA.**
- 6) Complete the formalities like furnishing of Performance Bank Guarantee as per Clause in the tender document in prescribed format within 30 days from the date of receipt of LoA, so that the contract agreement can be finalized early.
- 7) M/s S.P Power Enterprises, Nashik., **shall submit the invoice as per GST regulation.**

Thanking you,

Yours faithfully,



(Rajendra L. Gaikwad)
Chief Engineer (C&M)

Copy s.w.r.to:

- 1) The Chairman & Managing Director, MSETCL, Mumbai.
- 2) The Director (Projects), MSETCL, Mumbai.

Copy f.w.cs.to:

- 1) The C.E., EHV Projects cum O&M Zone, MSETCL, Nashik.
- 2) The C.E., C.O., Civil, MSETCL, Mumbai.
- 3) The Chief General Manager (F&A), MSETCL, Mumbai.

Copy to:

- 1) The G.M. (F&A-Projects), MSETCL, Mumbai.
- 2) The S.E., (S&C/Civil), MSETCL, Mumbai.
- 3) The S.E., EHV Project Circle, MSETCL, Nashik.
- 4) The S.E., EHV Civil CCM Circle, MSETCL, Nashik
- 5) The S.E., TCC, MSETCL, Nashik.
- 6) The E.E., (PMT/FTU), MSETCL, Mumbai.
- 7) The E.E., EHV Project Division, MSETCL, Nashik