

MAHARASHTRA STATE ELECTRICITY TRANSMISSION CO. LTD
(CIN No.U40109MH2005SGC153646)

From The Chief Engineer, Contracts & Monitoring Dept. Plot No.C-19, "E" Block, Prakashganga, Bandra – Kurla Complex, Bandra (East), Mumbai – 400 051. Tel: 022-2659 5124(O)/ 022-2659 5125 Fax: 022-2659 8587 E-mail : cecm@mahatransco.in	To, M/s. Renuka Trans Infra INC, MS: 32-33, Amarjyoti Palace, Dhantoli Wardha Road, Nagpur -440 012 Tel: 09822566466 E-mail: wasudeo17@rediffmail.com
---	--

MSETCL/CO/C&M/Pre-tender/Substation/T-2207/ **No 08266**

Date: **23 NOV 2022**

Sub: Award of Turnkey work contract for establishment of interlink between 132 kV Hingna-I and Hingna-II substation by construction of 132 kV D/C line using monopole under Nagpur zone Maharashtra against tender no. T-2207 (RFx. No. 6000001014)

– **Letter of Award thereof.**

- Ref:** 1) SRM E-Tender No. T-2207/MSETCL/CO/C&M/T/ Pre-Tender (RFx. No. 6000001014) floated on 09.05.2022.
2) Your response no. 4000123142 against subject tender, opened on 22.06.2022.
3) Tender acceptance B.R. No. 157/31 dtd. 17.10.2022
4) Approval No. CMD/MSETCL/1183 dtd. 21.11.2022

Dear Sir,

In connection with the above subject, we are pleased to inform you that your offer for the turnkey works contract for establishment of interlink between 132 kV Hingna-I and Hingna-II substation by construction of 132 kV D/C line using monopole under Nagpur zone Maharashtra against tender no. T-2207 (RFx. No. 6000001014) has been accepted for supply, ETC & Civil portion as per details below-

Sr. No.	Particulars of contract for T-2207	Amount	
1	Design, manufacture and supply of all materials execution of relevant civil works (wherever required) erection, testing and commissioning for turnkey works of establishment of interlink between 132 kV Hingna-I and Hingna-II substation by construction of 132 kV D/C line using monopole under Nagpur zone against tender no. T-2207 (RFx no 6000001014).	Supply	₹ 19,23,73,924.05/-
		ETC	₹ 11,14,33,866.17/-
		Civil	₹ 25,62,465.74/-
		TOTAL Contract Price	₹ 30,63,70,255.95/- Excl. of GST (19.16% above the estimated cost of the tender ₹ 25,71,18,494.99)

(The offer is Rs. 36,15,16,902.02 i.e. 19.16 % above the estimated cost of Rs. 30,33,99,824.09 including GST)

The activity schedule with payment eligibility for 12 month from the date of handing over of site (Excluding Monsoon i.e. 15th June to 30th September) for turnkey construction of above work is enclosed herewith.

It may please be noted that the scope shall also include supply, ETC & Civil of all equipment/materials which are not specifically indicated in your offer but are necessary in order to meet the requirements of the work as per tender specifications in all respects.

Detailed terms and conditions will be as per the tender specification, amendments thereof, your offer, clarifications thereon and contract agreement being executed shortly. The above work has to be completed within 12 month from the date of handing over of site (Excluding Monsoon i.e. 15th June to 30th September).

You are requested

- 1) To intimate the **acceptance of this LOA within 10 days from the date of receipt along with the confirmation of Special Terms and Conditions as per tender if any.**
- 2) **To submit bar chart within 10 days** from the date of receipt of LOA, indicating all activities for completion of the project, **to the S.E. EHV Project circle, Nagpur only.**
- 3) Submit price schedule with **detailed breakup of unit rate into ex-works price, tax, freight & Insurance & Labour Cess etc. in uniform (single) percentage within 10 days from receipt of LOA.**
- 4) To complete the formalities like furnishing of Performance Bank Guarantee as per Clause No. 8.0 of Section-II of Book-I in prescribed format within 30 days from the date of receipt of LOA so that the contract agreement can be finalized early.

Thanking you.

Yours faithfully



Sunil Suryawanshi
Chief Engineer (C&M)

Copy s.w.r.to:

- 1) The Chairman & Managing Director, MSETCL, Mumbai
- 2) The Director (Projects), MSETCL, Mumbai

Copy f.w.cs.to:

- 1) The C.E., EHV Construction cum O&M Zone, MSETCL, Nagpur
- 2) The C.E., Civil, MSETCL, Mumbai
- 3) The Chief General Manager (F&A), MSETCL, Mumbai

Sub: Award of Turnkey work contract for establishment of interlink between 132 kV Hingna-I and Hingna-II substation by construction of 132 kV D/C line using monopole under Nagpur zone Maharashtra against tender no. T-2207 (RFx. No. 6000001014) - **Letter of Award thereof.**

Copy to:

- 1) The G.M. (F&A-Projects), MSETCL, Mumbai
- 2) The S.E., (Scheme/Civil/Design/Post-tender), MSETCL, Mumbai
- 3) The S.E., EHV Projects Circle, MSETCL, Nagpur
 - It is requested to hand over the route/tower profiles to the agency immediately.
- 4) The S.E., EHV Civil CCM Circle, MSETCL, Nagpur
- 5) The S.E., TCC, MSETCL, Nagpur
- 6) The E. E., (PMT), MSETCL, Mumbai
- 7) The E.E., (FTU), MSETCL, Mumbai
- 8) The E.E., (Design), MSETCL, Mumbai
- 9) The E.E., EHV Project Division-I, MSETCL, Nagpur
- 10) The E.E. EHV CCCM Division, Nagpur

Sub: Award of Turnkey work contract for establishment of interlink between 132 kV Hingna-I and Hingna-II substation by construction of 132 kV D/C line using monopole under Nagpur zone Maharashtra against tender no. T-2207 (RFx. No. 6000001014) – **Letter of Award thereof.**

STANDARD ACTIVITY SCHEDULE FOR PAYMENT ELIGIBILITY

COMPLETION PERIOD = 12 MONTHS

Sr. No.	ACTIVITY	Schedule for completion of activities from date of LOA		Remarks/ Hold points for payments
		Commencement	Scheduled period of completion	
1	Submission of performance B.G. in lieu of S.D.		Within 10 days	
2	Visit to site , verification of scope of work, Establishment of site office and mobilisation of gang	After 5 days	Within 20 days	
3	Signing of contract agreement	After 10 days	Within 30 days	
4	Trial pits and inspection of route	After 7 days	Within 21 days	
5	Preliminary & Detailed Survey	After 15 days	Within 68 days	At the rate minimum 20 km per month
6	Check survey	After 10 days	Within 136 days	At the rate minimum 10 km per month
7	Approval of detailed /check survey & trial pits	After 20 days	Within 145 days	
8	Requisition of drawings of Monopole tower & Conductor etc.	After 5 days	Within 30 days	
9	Issuance of all drawings for execution by MSETCL	After 10 days	Within 30 days	Copy of trial pits report duly approved by Engineer in Charge be furnished
10	Collection of drawings by Contractor	5 days	15 days	
12	Proto manufacturing, assembly of monopole tower, submission of call for inspection (if applicable)	After 30 days	Within 45 days	
13	Proto inspection	After 37 days	Within 60 days	

14	Supply of base plate & foundation bolt & temples	After 20 days	Within 160 days	Supply to be effected within 15 days after approval of check survey
15	Monopole tower foundation	After 20 days	Within 250 days	At the rate minimum 10 locations per month
16	Supply of Monopole tower material & accessories.	After 40 days	Within 270 days	The foundation should have been casted for Monopole tower under supply and at least 50% foundation of total work should have been completed. The Monopole to be supplied in complete shape .
17	Erection of Monopole tower	After 60 days	Within 390 days	50% Monopole foundations should be completed, Erection @ 30 loc. per month.
18	Supply of conductor, earthwire, insulators etc material required.	After 180 days	Within 275 days	Contractor's confirmation about complete erection of Monopole towers of equivalent route length is ready for stringing
19	Stringing of line	After 190 days	Within 300 days	Atleast 50% of Monopole towers should have been erected. Progress @ 10KM/ Month
20	Miscellaneous works (fixing of tower accessories, tree cutting etc.)	After 220 days	Within 310 days	
21	Inspection, testing & commissioning of line	After 275 days	Within 365 days	

Note:-

1	Contractor may execute the erection works ahead of schedule dates. In such an event the schedule date for supply of respective materials stands preponed accordingly and such supplies will become eligible for payments.
2	The contractor shall supply the material as per actual requirement only, based on the bill of quantities after check survey & duly approved by Engineer incharge No additional/surplus material shall be accepted except specifically requisitioned by Engineer-In-Charge.
3	The contractor can supply the material prior to scheduled delivery period,however,the payment eligibility will be from the date as per approved schedule period subject to satisfying conditions of hold points.
4	The Monopole Mfg.should provide free access to owner at any time for in process inspection of Monopole during the execution of contract.